

OMA-DM Status after December, 2008 Cancun Meeting

	Status	Target	Progress in this meeting
DM 1.2	Approved	N/A	
DM 1.3	Draft	Q2 09	- Requirements and architecture work is underway on DM 1.3.
DM 2.0	Pending	Q4 10	- Currently investigating use cases and requirements.
FUMO	Approved	N/A	
SCOMO	Candidate	Q3 09	ETS baselined.
DiagMon	Draft	Q2 09	- Vendors and operators presented CRs.
Scheduling	Candidate	Q3 09	None
DCMO	Candidate	Q3 09	- A few CRs presented
WSI	Draft	Q4 '09	None
BMO	Pending	Q2, 09	Baseline TS was proposed.
LAWMO	Draft	Q1'09	A few CRs presented
ConnMO	Approved	N/A	None
ACMO WP	Approved	N/A	None

Legend:

FUMO Firmware Update Management Object (FOTA)
 SCOMO Software Component Management Object
 DiagMon Diagnostics and Monitoring
 DCMO Device Capabilities Management Object
 WSI Web Services Interface
 BMO Browser Management Object
 LAWMO Lock and Wipe Management Object
 ConnMO Connectivity Management Object
 ACMO Application Characteristics and Management Objects

CR Change Request
 ETS Enabler Test Specification
 TS Technical Specification

Status

- *Pending* – the Technical Specification has not yet been baselined for this work item
- *Draft* - the Technical Specification has been baselined and technical work is underway
- *Candidate* - the Technical Specification has reached a level of maturity where interoperability testing can be performed. No major changes are expected beyond this point.
- *Approved* - the Technical Specification has undergone all necessary steps including interoperability testing is now an approved OMA enabler.

Target

- The *Target* field describes the expected date of achieving (i) candidate status for enablers in “Pending” or “Draft” status; (ii) approved status for enablers in candidate status.

More available at: http://member.openmobilealliance.org/ftp/Public_documents/DM