

OMA-DM Meeting Summary

Venue: Prague, Czech Republic

Date: Jun 23 - 27, 2008

Enabler Progress Summary

Enabler		Status	Progress-to-date	Target	Progress in this meeting
DM 1.2	WID	Approved	-	N/A	- DM 1.2 is already an approved enabler. There is work ongoing in gathering requirements for the next release of DM.
	RD	Approved	-	N/A	
	AD	N/A	-	N/A	
	TS	Approved	-	N/A	
	ETS	Approved	-	N/A	
SCOMO	WID	Approved	-		N/A
	RD	Candidate	Candidate approved	Q2' 07	- Candidate approved
	AD	Finalized	Will go candidate with SCOMO TS	Q1' 08	
	TS	Draft	Stable baseline	Q3 08	- Two outstanding issues which should be resolved in two weeks. - Consistency review expected to start in a couple of weeks.
	ETS	Not yet Available	N/A		Likely to be approved soon.
DiagMon	WID	Approved	-		N/A
	RD	Candidate	-	Done	N/A
	AD	Draft	-	Done	N / A
	TS	Draft	Stable baseline	Q3' 08	- a few CRs were presented
	ETS	Not yet Available	N/A		N/A
Scheduling	WID	Approved	-	-	N/A
	RD	Candidate	Completed	Q4, 07	None
	AD	Candidate	Completed	Q4, 07	None
	TS	Candidate	Final closure review	Q2, 08	None
	ETS	Not yet Available	N/A		N/A
DCMO	WID	Approved	-		N/A
	RD	Draft	Final stages of approval	Q4, 07	Up for candidate approval
	AD	Draft	Stable draft	Q4, 07	None
	TS	Stable baseline	Stable baseline	Q3 08	- A few CRs presented
	ETS	Not yet Available	N/A	Q4, 07	N/A
WSI	WID	Approved	-		N/A
	RD	Draft	Final stages of approval	Q4, 07	None
	AD	Draft	Closure in	Q4, 07	None

			DM WG		
	TS	Pending	Pending TS	Q4, 07	
	ETS	Not yet Available	N/A		N/A
Smartcard	WID	Approved	-	-	-
	RD	Draft	Final stages of approval	Q4, 07	None
	AD	Draft	Closure in DM WG	Q4, 07	None
	TS	Pending	-	Q4, 07	
	ETS	Not yet Available	N/A	-	N/A
FUMO	WID	Approved	-	-	N/A
	RD	Approved	-	-	N/A
	AD	Approved	-	-	N/A
	TS	Approved	-	-	N/A
	ETS	Approved	-	-	N/A
Lock&Wipe	WID	Approved			N/A
	RD	Draft	Early draft	Q108	
	AD	Draft	Early draft	Q108	
	TS	Pending	Early draft	Q308	A few CRs presented
	ETS	Pending		Q308	N/A
ConMO	WID	Approved	-	-	N/A
	RD	Candidate	-	Q2, 07	None
	AD	Draft	Close to candidate	Q3, 07	None
	TS	Draft	Close to candidate	Q2, 08	
	ETS	N/A	N/A		N/A
ACMO WP	WP	Draft	-	Q2'08	Consistency review expected to start in a couple of weeks.

Abbreviations

ACMO	Application Characteristics and Management Objects
AD	Architecture Document
CR	Change Request
DCMO	Device Capabilities Management Object
DM	Device Management
ETS	Enabler Test Specification
MO	Management Object
PR	Problem Report
RD	Requirements Document
RDRR	Requirements Document Review Report
SCOMO	Software Component Management Object
TS	Technical Specification
WID	Work Item Document
WP	White Paper

WSI

Web Services Interface